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Dear Ms. Heppler,

This is to update you as to the progress Holcim is making on the Draft LMO
for the Devils Slide Quarry.

1. As of the end of December we have received the draft Geo-Technical
report and are currently reviewing it.

2. Pursuant to our meeting early in December, we finalized the scope of the
Drainage Study and plan and are currently waiting on the draft report. We
anticipate receiving this mid January 2010.

Once we have finalized the two reports referred to above we will be
finalizing the draft for the LMO for the devils Slide Quarry. We

anticipate having this completed by the end of February / mid- March 2010.
Once we have the draft | would like to set up a meeting with you to go over
the draft before we submit it for approval.

Please let me know if you have questions.

Regards,

Mike Toelle

Mike Toelle

Senior Mining & Raw Materials Specialist - MPC

Phone: (719) 784-1402

Cell: (719) 429-5566

3500 Highway 120

Florence, CO 81226

Mike. Toelle@holcim.com

mtoelle1998@gmail.com
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